
MPO Meeting Minutes 
Draft Memorandum for the Record 
Boston Region Metropolitan Planning Organization Meeting 

March 21, 2024, Meeting 
10:00 AM–12:30 PM, State Transportation Building and Zoom Video Conferencing 

Platform 

David Mohler, Chair, representing Monica Tibbits-Nutt, Secretary of Transportation and 
Chief Executive Officer of the Massachusetts Department of Transportation (MassDOT) 

Decisions 

The Boston Region Metropolitan Planning Organization (MPO) agreed to the following:  

• Approve the minutes of the meeting of February 15, 2024 

Meeting Agenda 

1. Introductions 
See attendance on page 12. 

2. Chair’s Report—David Mohler, MassDOT 
There was none. 

3. Executive Director’s Report—Tegin Teich, Executive Director, 
Central Transportation Planning Staff 

T. Teich announced two retirements from the staff: Ben Krepp and Kathy Jacob.  

T. Teich stated that the next meeting on April 4, 2024, will be hybrid. T. Teich also 
announced a new meeting on April 11, 2024.  

4. Public Comments    
Senator Will Brownsberger spoke in support of the Belmont Community Path project 
and noted the project's significance and benefit to the town and region. 

Roy Epstein, Town of Belmont, spoke in support of the Belmont Community Path 
project and noted the project's significance and benefit to the town and region and the 
project's local support. 
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Patrice Garvin, Town of Belmont, spoke in support of the Belmont Community Path 
project and noted the project's significance and benefit to the town and region and the 
project's local support. 

Dominick Pangallo, City of Salem, spoke in support of the Boston Street Improvements 
project in Salem and urged the MPO not to delay the project past federal fiscal year 
(FFY) 2027. 

Pam Helinek, Town of Hudson, spoke in support of the Hudson Mass Central Rail Trail 
Extension project and its application for design funding. P. Helinek stated that the Town 
is working on a pre-25 percent design study, has local support, and noted the project's 
benefit in continuing and creating trail connections. 

Charles Creagh, City of Cambridge, spoke about the Cambridge project design funding 
application for the new bridge and shared-use path connection over the MBTA 
Fitchburg Line at Daheny Park project. C. Creagh stated that Cambridge obtained a 
Reconnecting Communities grant funding award that may cover design costs and 
requested that the project be moved to construction funding in the outer years of the 
FFYs 2025-29 Transportation Improvement Program (TIP). 

Allie Ruel, City of Quincy, spoke in support of the Quincy Intersection Improvements at 
Willard Street and Ricciuti Drive project application. 

Cynthia Dittbrenner, The Trustees of the Reservations, spoke in support of the Ipswich 
Argilla Road project and its benefits for resilience and safety. 

David Kucharsky, City of Salem, spoke in support of the Boston Street Improvements 
project in Salem and noted that the City is actively working on the project. 

John Cashell, Town of Woburn, spoke in support of the Woburn downtown improvement 
project and advocated for the project to not be deprogrammed from the FFYs 2025–29 
TIP. 

Brad Rawson, City of Somerville, spoke in support of the board's consideration of 
projects as well as process improvements for the TIP. 

Marcia Rassmussen, Town of Sudbury, spoke in support of the Bruce Freeman Rail 
Trail Phase Three project in Sudbury and Framingham and advocated for the project. 

5. Committee Chairs’ Reports  
There were none. 
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6. Regional Transportation Advisory Council Report—Lenard Diggins, 

Chair, Regional Transportation Advisory Council 
L. Diggins stated that the Advisory Council discussed the TIP, Unified Planning Work 
Program, and received a presentation of peer advisory councils.  

7. Action Item: Approval of February 1, 2024, MPO Meeting Minutes 
Documents posted to the MPO meeting calendar 

1. February 1, 2024, Meeting Minutes (pdf) (html) 

Vote 
A motion to approve the minutes of the meeting of February 1, 2024, was made by the 
Metropolitan Area Planning Council (MAPC) (Eric Bourassa) and seconded by the City 
of Boston (Jen Rowe). The motion carried. 

8. FFYs 2025–29 TIP Initial Funding Scenario—Ethan Lapointe, MPO 
Staff 

Documents posted to the MPO meeting calendar 
2. Initial Funding Scenario (pdf) (html) 
3. Project Descriptions (pdf) (html) 
4. Project Scores (pdf) (html) 
5. Project Evaluation Metrics (pdf) (html) 
6. MBTA Project Readiness Information (pdf) (html) 
7. MassDOT Highway Division Requests (pdf) (html) 

All referenced tables, figures, and slides are found in the meeting presentation on 
the MPO website, linked here: MPO Presentation 3/21/2024 

Ethan Lapointe set the agenda for the meeting by describing the documents provided 
(listed above).  

The Scenario #2 document is referenced on slide 22 of the MPO Presentation 
3/21/2024. Scenario #1 was presented to the TIP Committee the week of March 14. 

E. Lapointe described the packet of TIP projects descriptions (slide 23), which was 
reviewed at the March 7, 2024, MPO board meeting.  

He also described the project scoring summary (slide 24), with new project scores for a 
few projects. There was also a draft table of evaluation metrics for new projects (slide 
25). This list is incomplete because some of the design pilot projects have data gaps 
that require update.   

https://www.bostonmpo.org/data/calendar/pdfs/2024/0321_MPO_0201_Meeting_Minutes.pdf
https://www.bostonmpo.org/data/calendar/htmls/2024/0321_MPO_0201_Meeting_Minutes.htm
https://www.bostonmpo.org/data/calendar/pdfs/2024/0321_MPO_FFYs2025-29_TIP_Initial_Scenario.pdf
https://www.bostonmpo.org/data/calendar/htmls/2024/0321_MPO_FFYs2025-29_TIP_Initial_Scenario.html
https://www.bostonmpo.org/data/calendar/pdfs/2024/0321_MPO_FFYs2025-29_TIP_Project_Descriptions.pdf
https://www.bostonmpo.org/data/calendar/htmls/2024/0321_MPO/FFYs2025-29_TIP_Project_Descriptions.html
https://www.bostonmpo.org/data/calendar/pdfs/2024/0321_MPO_FFYs2025-29_TIP_Project_Scores.pdf
https://www.bostonmpo.org/data/calendar/htmls/2024/0321_MPO_FFYs2025-29_TIP_Project_Scores.html
https://www.bostonmpo.org/data/calendar/pdfs/2024/0321_MPO_FFYs2025-29_TIP_Project_Evaluation_Metrics.pdf
https://www.bostonmpo.org/data/calendar/htmls/2024/0321_MPO_FFYs2025-29_TIP_Project_Evaluation_Metrics.html
https://www.bostonmpo.org/data/calendar/pdfs/2024/0321_MPO_MBTA_Project_Readiness_Information.pdf
https://www.bostonmpo.org/data/calendar/htmls/2024/0321_MPO_MBTA_Project_Readiness_Information.html
https://www.bostonmpo.org/data/calendar/pdfs/2024/0321_MPO_Highway_Division_TIP_Project_Requests.pdf
https://www.bostonmpo.org/data/calendar/htmls/2024/0321_MPO_Highway_Division_TIP_Project_Requests.html
https://www.ctps.org/data/calendar/pdfs/2024/0321_MPO_Presentation.pdf


 Boston Region Metropolitan Planning Organization 4 
 Meeting Minutes of March 21, 2024 
  
The last resource was the MBTA projects for consideration for FFY 2025 and FFY 2026, 
including a list of their project readiness status (slide 27). 

E. Lapointe stated that at the last TIP Process, Engagement, and Readiness Committee 
meeting, the committee discussed the priorities and strategies through which the new 
TIP scenario could be developed and what the committee wanted to address. In this 
meeting, E. Lapointe stated they are hoping to get early votes and actions on the most 
pressing needs of fiscal constraint. E. Lapointe then summarized the TIP scenario in 
front of the board. 

Of the 28 projects in the MPOs Regional Target funding program, not including 
Community Connections projects, 16 are delayed. Six of nine projects in FFY 2025 are 
delayed, and five of seven in FFY 2026. Thirteen projects saw cost increases, leading to 
obstacles to fiscal constraint in FFYs 2027 and 2028. E. Lapointe reviewed the updated 
surplus and deficits measures for FFYs 2025–29, shown in the MPO presentation (slide 
32). He said the main issues to solve are the surplus of funds in FFY 2025 and FFY 
2026 and the deficits in FFY 2027 and FFY 2028, as well as decisions on how to 
allocate the new funds in FFY 2029.  

The new scenario (slide 37) presented to the board achieved fiscal constraint in four of 
the five federal fiscal years. In FFY 2027 there was still a deficit, although it had been 
reduced from $80 million to $16 million. There was $2.26 million to be allocated in FFY 
2029 after accounting for project delays and cost increases, as well as prioritized 
MBTA, MassDOT, and regional transit authority projects.  

E. Lapointe summarized the 10 Community Connections projects programmed for FFY 
2025, detailed in the meeting presentation (slide 39). 

E. Lapointe discussed the FFY 2025 Design Pilot. The MPO set aside $4 million to fund 
a sample of design projects. Funding surpluses enabled more projects to be funded but 
still constrained by municipal and state staff capacity. The MPO staff recommended 
funding approximately $10 million of the $17.36 million requested.  

E. Lapointe specified the difficulties of over-committing the design pilot funding. 
Although the money may be there currently, there is likely not enough staff at the 
municipal and state level to deliver these design projects on time. Further, future 
demand for MPO funding will increase when these design projects reach the 
construction stage, so it is important to keep in mind fiscal constraint as the MPO 
considers the requested list of design pilot projects.  

E. Lapointe then detailed the inputs for FFY2026–29 of TIP Scenario #1.  
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- FFY 2026 is referenced on slides 43-45. 
- FFY 2027 is referenced on slides 46-47. 
- FFY 2028 is referenced on slide 48.  
- FFY 2029 is referenced on slides 49-50. 

E. Lapointe requested a vote on the following items (slide 53):  

- FFY 2025 Community Connections Funding (slide 55) 
- FFY 2025 and 2026: Regional Transit Authority Project Funding (slide 57) 
- FFY 2025 and 2026: MBTA Project Funding (slides 59-70), including 

o Additional funding for existing projects in FFY 2025  
o Funding of new projects in FFYs 2025 and 2026  

- FFY 2027: Addressing funding deficit  
- FFY 2029: New projects and advance construction 

E. Lapointe reviewed each of the above items in depth. He also described possible infill 
projects for FFY 2025 that were proposed by MassDOT (slides 71-72).  

E. Lapointe stated that staff worked diligently to reduce the FFY 2027 deficit from $80 
million to $16.5 million by deploying a number of strategies, including flex scheduling of 
construction work on programmed projects. Even still, he advised board members that 
the likelihood of needing to remove (“deprogram”) a project was still high. He stated that 
there are seven projects that, due to readiness issues, could be eligible for 
deprogramming.  

E. Lapointe reviewed the seven FFY 2027 projects eligible for deprogramming: Boston’s 
Cambridge Street bridge, Everett’s reconstruction of Beacham Street, Ipswich’s South 
Central and Main Streets, Salem’s Boston Street improvements, Somerville’s McGrath 
Boulevard, Weston’s Route 30 reconstruction, and Woburn’s Route 38 and Woburn 
Common intersection improvements. The logistics and readiness challenges of these 
seven projects are described in-depth on slides 75-76.  

E. Lapointe reviewed the final item for discussion, FFY 2029’s new projects. The FFY 
2029 recommendation was to fund $23.5 million in new projects and $135.3 million in 
advance construction, for a total of $158.8 million. The MPO’s federal allocation for FFY 
2029 is $161 million, leaving just over $2 million for further allocation. This proposal is 
further outlined on slide 78. 

Discussion 
D. Mohler suggested the board move to discuss Item #4, the deficit in FFY 2027, due to 
anticipated agreement from the board on many of the other topics. He asked if 
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deprogramming refers to deletion of the project entirely or deferring the projects to 
further years beyond FFY 2029. E. Lapointe specified that deprogramming is intended 
to remove the project from the TIP and revert it to the TIP Universe, which is the list of 
all possible projects for the TIP.  

E. Bourassa asked John Bechard or D. Mohler of MassDOT if it would be possible for 
MassDOT to absorb any of the cost of Boston’s Cambridge Street project, given that it 
had previously been an infill project when the MPO had unallocated funds. D. Mohler 
stated that MassDOT’s plans are fully constrained, and MassDOT would be unable to 
take on that project without deprogramming a project of its own, likely in the Boston 
region. J. Bechard concurred. 

E. Bourassa asked if Boston’s Cambridge Street project is a MassDOT project or a City 
of Boston project. J. Bechard clarified that it is a City of Boston project, even though it is 
a bridge and bridge projects are typically MassDOT’s purview.  

B. Sun from City of Boston Public Works Department stated that the Cambridge Street 
project is very important to the City as a precursor to the Rutherford Avenue project. 
The City initially had 100 percent design based on the City’s bridge preservation 
approach, but it has since evolved into a TIP project and is now at 25 percent design 
due to increased scope from complying with Complete Streets protocol. 

E. Bourassa asked what the impact would be if the project were delayed to 2030. 
B. Sun stated that the impact would be to the adjacent project on Rutherford Avenue 
and the construction sequencing would be difficult. He also stated it would likely cause 
more transit service disruption if the two projects were happening concurrently. 

J. Bechard said that the Cambridge Street bridge project was not eligible for the state’s 
bridge program because it is fully constrained.  

L. Diggins (Regional Transportation Advisory Council) stated that in general, he is in 
favor of not programming new projects in FFY 2029 instead of deprogramming any 
projects in FFY 2027. He said it is important for the MPO to honor its commitments to 
projects it has decided to put on the TIP. D. Mohler asked what the new projects in FFY 
2029 add up to ($23.5 million). E. Lapointe stated that any one project in FFY 2029 
would not make up the deficit in FFY 2027; the MPO would likely have remove two or 
more projects.  

D. Mohler asked if all the advance construction projects are a continuation of project 
spending that starts in FFY 2027 or FFY 2028. E. Lapointe confirmed that D. Mohler 
was correct.  
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Jim Fitzgerald (Boston Planning and Development Agency) said he would like to see 
what options would be available to move Boston’s Cambridge Street bridge project to 
the state’s program because it is unusual that a bridge would be the City of Boston’s 
responsibility. D. Mohler stated that the board knows the implications and that it is 
unlikely that MassDOT will take on the project. The bridge did not rise high enough on 
MassDOT’s prioritization process to warrant being on the state’s bridge program. He 
stated that MassDOT will try to see what could be done but to not rely on or count on 
that scenario. J. Fitzgerald said he is not confident in delaying the project to 2030 
because it needs to happen before the Rutherford Avenue project.  

Tom O’Rourke (Three Rivers Interlocal Council subregion, Town of Norwood) agreed 
with L. Diggins that it seems fairer to not program any new projects for FFY 2029 than 
to deprogram any in FFY 2027. L. Diggins added that not adding any new projects could 
also act as a buffer against more cost increases that are likely to happen.  

Jen Rowe (City of Boston) asked if any of the projects at risk for deprogramming had 
previously been delayed or if these are the first delays, noting that some projects have 
not seemed to move forward in design in some time. E. Lapointe answered that 
Everett’s Beacham Street project, Ipswich’s Central and South Main Street project, and 
Woburn’s intersection improvement project have all been delayed at least once if not 
multiple times. Boston’s Cambridge Street project was added to the TIP in the last 
cycle; so, though it is recommended for delay in this TIP, it is its first delay.  

D. Mohler stated that the MPO keeps moving projects further and further back and that, 
at some point, if projects are unable to get ready, the MPO should be ready to 
deprogram them.  

Kristen Guichard (MAGIC subregion, Town of Acton) asked if the Weston project 
needed town meeting approval for design or right-of-way approval, or both. E. Lapointe 
said he believed it was both.  

Darlene Wynne (North Shore Task Force, City of Beverly) asked if anyone could speak 
to the Woburn project’s readiness. E. Lapointe stated that the project has been pushed 
back a number of times and it is not yet at 25 percent design. 

J. Cashell of the City of Woburn spoke online that there has recently been a change in 
the mayoral administration, and that the new mayor and councilors are all in full support 
of the project. He apologized on behalf of the City to the MPO for not getting the project 
ready faster, but did say that they are working with their contractor to move towards 75 
percent design as soon as possible.  
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D. Giombetti asked if anyone from Weston could talk about how many right-of-way 
takings are on the strip because that appears to the biggest risk to the project. 
J. Bechard said there are 39 permanent easements and 88 temporary easements, and 
coordination with the Department of Conservation (DCR) is required on a parcel.  

J. Rowe asked if they had heard from all the municipalities that have projects at risk for 
deprogramming. E. Lapointe confirmed the board has heard from all the municipalities 
except Weston, whose staff has communicated with MPO staff directly but has not yet 
come before the board.  

Erin Chute (At Large Town, Brookline) asked where the large cost increase of 84 
percent for the Boston Street project in Salem came from. E. Lapointe stated that given 
the current state of the roadway, the proponents discovered they will need to do a full 
depth reconstruction and are now interfacing regarding utility relocation and trolley track 
removal.  

L. Diggins clarified that he does not want to advocate for keeping projects on the TIP if 
they are not showing progress. He said the board will need to think about the 
ramifications of the Woburn project because the project will likely increase in cost.  

Jay Monty (At Large City, City of Everett) agreed that the MPO should fulfill its 
commitment to its previously programmed projects but also stated that the MPO should 
be strategic when deciding which projects from FFY 2027 to push forward to FFY 2029.  

E. Bourassa said that given the information received today, it would be helpful to have 
representatives from Weston come to the TIP Committee and talk about their plan for 
getting 39 easements at town meeting. Regarding the Woburn project, he agreed with 
L. Diggins that the Woburn project is unlikely to be ready for FFY 2027 and is a good 
candidate to be pushed to FFY 2029. He asked if the Ipswich project was in the town’s 
downtown area. E. Lapointe confirmed that it is, and that it requires coordination with 
DCR and the Town’s historic commission.   

D. Mohler asked if it were possible to take a project from FFY 2027 and move it to FFY 
2028 and move a project from FFY 2028 to FFY 2029. E. Lapointe confirmed that it is 
possible, but the MPO will have to choose which new projects to not fund. D. Mohler 
asked if anyone would like to hear from any other municipalities besides Woburn, 
Ipswich, and Weston. He then clarified that it may be best to invite all the municipalities 
to advocate for their projects, except for Somerville, because the project is so large. He 
asked when the next TIP Process, Engagement, and Readiness Committee meeting 
was. E. Lapointe stated it was the following Thursday, and that the next MPO meeting 
was the following Thursday after that. Dennis Giombetti agreed that the municipalities 
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should come to the TIP committee first, where they could then be encouraged to come 
to the full board meeting on April 4th.  

D. Giombetti asked if the Weston project would be incapable of moving forward without 
the easements. E. Lapointe and J. Bechard confirmed that is likely to be the case.  

J. Rowe asked if there was enough time to have the municipalities come to the TIP 
committee meeting, given they had already been invited and many had already 
advocated their projects. D. Mohler said J. Rowe made a good point, and perhaps it 
would be better for the municipalities to come to the next board meeting and present on 
their project’s readiness—not the importance of the project, but the project’s progress 
towards construction.  

Sarah Lee (Massachusetts Port Authority) asked for clarification on how readiness 
should be presented because the MPO already knows the design level of a project. 
D. Mohler agreed and said it would be better to focus the conversations on specific 
project challenges, such as the easements in Weston. 

J. Monty asked if it would be possible to have a TIP scenario where the MPO does not 
fund new projects. He also asked if MassDOT could also provide updates as to the 
likelihood of these projects being on time, given that it is sometimes the MassDOT 
review process that delays projects. D. Mohler asked to clarify if that meant the projects 
listed were possibilities for deprogramming. J. Monty confirmed yes.  

John Romano (MassDOT Highway Division) asked if it were possible for some of the 
new projects in FFY 2029 to be funded and some pushed to FFY 2030, for example, 
programming $10 million for the Woburn project in FFY 2029 and $7 million in FFY 
2030. E. Lapointe said that he is not sure if there is MPO precedent for “skipping” years 
of funding, i.e. funding a project in two or more nonconsecutive years. 

E. Bourassa reiterated that he is uncomfortable deprogramming or pushing out projects 
to FFY 2029 whose representatives are not here today (Weston and Ipswich). He also 
mentioned that the possibility of removing the bike path from Weston’s project would be 
a disappointment. E. Lapointe clarified that the removal of the bike path is not 
necessarily what the Town is thinking, rather it may be pared down or altered in some 
other way.  

E. Bourassa said it does not seem like the FFY 2027 deficit issue is related to the FFY 
2025 surplus. He said he has questions about those projects, but they are not as 
important. Sandy Johnston (MBTA) said that making decisions on the possible MBTA 
infill projects for FFY 2026 would be helpful for the MBTA’s own capital programming 
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team. D. Mohler clarified he will not make a motion for that today. T. Teich (Boston 
MPO) clarified that S. Johnston was talking about infill projects. D. Mohler confirmed he 
understood.  

S. Johnston also mentioned that the MBTA’s Central Station Accessibility project (slide 
26) was a top priority for the MBTA if any decisions on new projects were to be made 
today.  

J. Cashell spoke again on the Woburn project and said this project has been in the 
works since the 1980s, and he realizes the importance of staying on the TIP and does 
not want to see it deprogrammed. He reiterated that the new mayor is eager to see this 
project done and that the City is going to pay for the design outright; so, they will be 
able to deliver a 100 percent designed project to the state if the project stays on the TIP 
but is pushed to FFY 2029. 

L. Diggins said he wanted to discuss an element of the Community Connections, 
specifically the on-demand microtransit projects. Because they are expensive and lose 
their funding after three years, the MPO needs to think about the longevity of these 
projects. He requested the MPO board deliberate on this issue after dealing with the 
TIP.  

Christopher Hart (MBTA) spoke on the challenges of the Central Station Accessibility 
project and asked that an answer on that project be delivered as soon as possible, so 
that the project can be put out to bid.  

Jon Rockwell (TEC Consulting) spoke on the Ipswich project. The consulting firm had 
submitted a 25 percent design to MassDOT and, after receiving comments, expanded 
the scope of improvements at one of the intersections. This did push the project back, 
but the Town of Ipswich is fully committed to moving the project forward. He asked that 
the MPO keep the Ipswich project in FFY 2027.  

D. Mohler asked S. Johnston if it would be helpful if the board gave a commitment to $4 
million for the Central Station Accessibility improvement project. S. Johnston said it 
would be. D. Mohler said that the MBTA can count on the MPO to fund that $4 million 
investment.  

A motion to invite communities at risk of having projects deprogrammed from FFY 2027 
to the next TIP Process, Engagement, and Readiness Committee meeting to discuss 
readiness was made by the City of Boston (J. Rowe) and seconded by MAPC 
(E. Bourassa). The motion carried.  
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D. Mohler reiterated to E. Lapointe and support staff that he was appreciative of all the 
hard work that went into the presentation. D. Mohler went over the schedule for the next 
few meetings. The next meeting would be on April 4, 2024, in the same location.  

A motion to adjourn was made by the MAPC (E. Bourassa). The motion carried. 

9. Members’ Items 
There were none. 

10.  Adjourn 
A motion to adjourn was made by the MAPC (E. Bourassa). The motion carried. 
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Attendance 

Members Representatives  
and Alternates 

At-Large City (City of Everett) Jay Monty 
Eric Molinari 

At-Large City (City of Newton) David Koses 
At-Large Town (Town of Arlington) John Alessi 
At-Large Town (Town of Brookline) Erin Chute 
City of Boston (Boston Planning & Development Agency) Jim Fitzgerald 
City of Boston (Boston Transportation Department) Jen Rowe 
Federal Highway Administration 

 

Federal Transit Administration Kirstie Hostetter 
Inner Core Committee (City of Somerville) Tom Bent 

Brad Rawson 
Massachusetts Department of Transportation David Mohler 

John Bechard 
MassDOT Highway Division John Romano 
Massachusetts Bay Transportation Authority (MBTA) Sandy Johnston 
Massachusetts Port Authority Sarah Lee 
MBTA Advisory Board 

 

Metropolitan Area Planning Council Eric Bourassa 
MetroWest Regional Collaborative (City of Framingham) Dennis Giombetti 
Minuteman Advisory Group on Interlocal Coordination (Town of 

Acton) 
Kristen Guichard 

North Shore Task Force (City of Beverly) Darlene Wynne  
North Suburban Planning Council (Town of Burlington) Melisa Tintocalis 
Regional Transportation Advisory Council Lenard Diggins 
South Shore Coalition (Town of Hull) 

 

South West Advisory Planning Committee (Town of Wrentham) Rachel Benson  
Three Rivers Interlocal Council (Town of Norwood) Tom O’Rourke 

Steve Olanoff 
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Other Attendees Affiliation 
Stephanie Abundo  
Karl Allen City of Chelsea 
Sarah Bradbury MassDOT 
Miranda Briseño MassDOT 
Rob Cahoon VHB 
John Cashell Town of Woburn 
Tina Cassidy  
Rick Clarke Town of Ipswich 
Charles Creagh City of Cambridge 
Bill Deignan City of Cambridge 
Pat Deschenes  
Chris Desprez  
Tom DiPersio  
Cynthia Dittbrenner The Trustees of the Reservations 
Trish Domigan VHB 
Sam Downes Town of Brookline 
Wes Edwards MBTA 
Daniela Espinosa Boston Planning and Development Agency 
JR Frey Town of Hingham 
Patrice Garvin Town of Belmont 
Glenn Geiler MBTA 
Joy Glynn MetroWest Regional Transit Authority 
Jarrod Goentzel Friends of the Belmont Community Path 
John Gossin MBTA 
Tom Green  
Christopher Hart  
Pam Helinek Town of Hudson 
Chris Klem MassDOT 
Josh Klingenstein MBTA 
Raissah Kouame MassDOT 
Derek Krevat MassDOT 
David Kucharsky City of Salem 
Jackie LaFlam Cape Ann Transportation Authority 
Eduardo Marques Cape Ann Transportation Authority 
Tiffany Martinez  
Richard McCarthy  
Tom McHugh Metacomet Greenway 
Benjamin Muller MassDOT 
Josh Ostroff MBTA 
Sheila Page Town of Lexington 
Dominick Pangallo City of Salem 
Marcia Rasmussen Town of Sudbury 
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Other Attendees Affiliation 
Jon Rockwell TEC, Inc. 
Allie Ruel City of Quincy 
Michelle Scott MassDOT 
Cara Seiderman  
Cheryll-Ann Senior MassDOT 
Matt Shute  
Cam Sullivan  
Ben Sun  
Frank Tramontozzi City of Quincy 
Michael Trepanier MassDOT 
Frank Ventimiglia Town of Ipswich 
Andrew Wang MassDOT 
Jack Witthaus City of Malden 
 

MPO Staff/Central Transportation Planning Staff 
Tegin Teich, Executive Director 
Silva Ayvazyan 
Abby Cutrumbes 
Judy Day 
Annette Demchur 
Hiral Gandhi 
Betsy Harvey 
Dave Hong 
Jia Huang 
Stella Jordan 
Ali Kleyman 
Ethan Lapointe 
Erin Maguire 
Gina Perille 
Sarah Philbrick 
Sean Rourke 
Sam Taylor 
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CIVIL RIGHTS NOTICE TO THE PUBLIC 
Welcome. Bem Vinda. Bienvenido. Akeyi. 欢迎. 歡迎. 

 
 
You are invited to participate in our transportation planning process, free from 
discrimination. The Boston Region Metropolitan Planning Organization (MPO) is 
committed to nondiscrimination in all activities and complies with Title VI of the Civil 
Rights Act of 1964, which prohibits discrimination on the basis of race, color, or national 
origin (including limited English proficiency). Related federal and state 
nondiscrimination laws prohibit discrimination on the basis of age, sex, disability, and 
additional protected characteristics. 
 
For additional information or to file a civil rights complaint, visit 
www.bostonmpo.org/mpo_non_discrimination. 
 
To request accommodations at meetings (such as assistive listening devices, materials 
in accessible formats and languages other than English, and interpreters in American 
Sign Language and other languages) or if you need this information in another 
language, please contact: 
 

Boston Region MPO Title VI Specialist 
10 Park Plaza, Suite 2150 
Boston, MA 02116 
Phone: 857.702.3700 
Email: civilrights@ctps.org  

 
For people with hearing or speaking difficulties, connect through the state MassRelay 
service, www.mass.gov/massrelay. Please allow at least five business days for your 
request to be fulfilled.   

http://www.bostonmpo.org/mpo_non_discrimination
mailto:civilrights@ctps.org
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