
Task Name Start Finish
<New Task> Mon 10/3/05 Mon 10/3/05

General Program Mon 11/1/04 Tue 11/2/04

Public Involvement, TRANSREPORT, and Website Tue 10/1/13 Tue 9/30/14
Update the Public Participation Program Tue 10/1/13 Thu 6/26/14
MPO Public Outreach Events Tue 12/3/13 Fri 9/12/14
Advisory Council Meetings - Monthly - Second Wednesday Each Month Tue 10/1/13 Wed 9/10/14
Advisory Council - Input on Planning Tue 10/1/13 Tue 9/30/14
AQ and Global Warming Solutions Tue 10/1/13 Tue 9/30/14
Transportation Equity Program Tue 10/1/13 Tue 9/30/14
Transportation Equity Updates - Periodically - December, April, August Thu 12/5/13 Wed 8/6/14
Transportation Equity Forum Tue 1/14/14 Tue 1/14/14
CMP, Other Studies and Programs Tue 10/1/13 Tue 9/30/14
Intersection Improvement Program - Planning and Tech Support Tue 10/1/13 Tue 9/30/14
Freight Program Fri 11/15/13 Tue 9/30/14
Planning Topics Tue 10/1/13 Tue 9/30/14
<New Task> Mon 10/3/05 Mon 10/3/05

LRTP Development Mon 10/3/05 Thu 9/14/06

Update Needs Assessment Tue 10/1/13 Fri 5/30/14
Develop Performance Measures (continues into FFY 2015) Tue 10/1/13 Tue 9/30/14
Incorporate Performance-Based Planning (continues into FFY 2015) Wed 1/1/14 Tue 9/30/14
Develop and Analyze Scenarios (continues into FFY 2015) Thu 5/22/14 Thu 9/18/14
Develop and Circulate Draft LRTP (continues into FFY 2015) Tue 6/3/14 Tue 9/30/14
LRTP Public Outreach Events Mon 3/3/14 Fri 9/12/14

UPWP Development Thu 3/20/03 Thu 9/18/03

Development - Project Universe Mon 11/4/13 Thu 6/26/14
Subregion Input - Seminars (2) - Study Ideas Wed 11/13/13 Fri 1/17/14
Evaluation of New Studies Fri 1/3/14 Thu 3/27/14
UPWP Committee Review of New Studies Thu 2/6/14 Thu 2/6/14
Receive Planning Target Mon 3/3/14 Mon 3/3/14
Establish UPWP Budget Thu 3/13/14 Thu 3/13/14
Staff Recommendation to UPWP Committee Thu 3/20/14 Thu 3/20/14
UPWP Committee Recommendation Thu 3/27/14 Thu 3/27/14

UPWP Implementation Mon 10/3/11 Fri 9/28/12
MPO and Agency Work Scopes Tue 10/1/13 Tue 9/30/14
Reports and Studies Tue 10/1/13 Tue 9/30/14
Status Reports - November, February, April, July (approximate dates) Mon 10/1/12 Fri 8/22/14
<New Task> Mon 10/3/05 Mon 10/3/05

TIP Development Wed 3/5/03 Thu 9/18/03

Review TIP Evaluation Process Tue 10/1/13 Tue 9/30/14
Subregion Input - Seminars (2) - Project Ideas Wed 11/13/13 Fri 1/17/14
Send Letter to Municipalities Fri 12/6/13 Fri 12/6/13
Updated Project Funding Application Forms Mon 2/3/14 Mon 2/3/14
Project Evaluations Mon 2/3/14 Thu 3/20/14
Review Obligation Status Thu 2/27/14 Tue 9/30/14
Receive Funding Target Mon 3/3/14 Mon 3/3/14
First Tier List and Staff Proposal Thu 3/27/14 Thu 3/27/14
Discuss List and Staff Proposal Thu 4/3/14 Thu 4/3/14

TIP Implementation Mon 10/3/05 Mon 10/3/05

TIP Amendments (typical time frames) Thu 11/7/13 Thu 9/18/14
TIP Updates to MPO - Monthly - First Thursday of Each Month (approximately) Thu 11/7/13 Fri 9/26/14
<New Task> Mon 10/3/05 Mon 10/3/05

UPWP and TIP Approvals Mon 10/3/05 Mon 10/3/05

MPO to Review Drafts Thu 4/3/14 Thu 5/15/14
Approve UPWP and TIP Drafts for Review Thu 5/15/14 Thu 5/15/14
UPWP and TIP Public Comment Period Mon 5/19/14 Tue 6/17/14
MPO Endorse UPWP and TIP Thu 6/26/14 Thu 6/26/14
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